

	Key Date	ICT	HR	Service	Comms
Jan-13	ICT DECISION	PROCUREMENT			
Feb-13		PROCUREMENT			
Mar-13		PROCUREMENT			
Apr-13	PROC DECISION	PROCUREMENT			DECISION TO ALL
May-13		INSTALL AND TRAINING			
Jun-13	CABINET DECISION	INSTALL AND TRAINING	MANAGER APPOINTMENT		DECISION TO ALL
Jul-13		INSTALL AND TRAINING	STAFF STRUCTURE	FINALISE STRUCTURE DESIGN	
Aug-13		INSTALL AND TRAINING	STAFF CONSULTATION	OPERATION AND POLICY DESIGN	
Sep-13		INSTALL AND TRAINING	STAFF CONSULTATION	CONTRACTS AND ACCOMMODATION REVIEW	
Oct-13		INSTALL AND TRAINING	AMEND STRUCTURE	OPERATION AND POLICY DESIGN	
Nov-13		INSTALL AND TRAINING	APPOINTMENT PROCESS	REMOTE SHARING	
Dec-13		INSTALL AND TRAINING	APPOINTMENT PROCESS	SLAs, COLLABORATION AGREEMENT	
Jan-14		INSTALL AND TRAINING	NEW STRUCTURE START	REMOTE SHARING	
Feb-14		SUPPORT	ONGOING SUPPORT	REMOTE SHARING	MOVE PLANS TO ALL
Mar-14	MODEL COMMENCE	SUPPORT	ONGOING SUPPORT	NEW LOCATION (EARLIEST DATE)	COMMENCEMENT TO ALL
Apr-14	PROJECT REVIEW	SUPPORT	ONGOING SUPPORT	NEW CONTRACT ARRANGEMENTS	
May-14		SUPPORT	ONGOING SUPPORT	ONGOING SERVICE DEVELOPMENT	
Jun-14		ONGOING DEVELOPMENT	ONGOING SUPPORT	ONGOING SERVICE DEVELOPMENT	BOARD REPORT
Jul-14		ONGOING DEVELOPMENT	ONGOING SUPPORT	ONGOING SERVICE DEVELOPMENT	
Aug-14		ONGOING DEVELOPMENT	ONGOING SUPPORT	ONGOING SERVICE DEVELOPMENT	